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MEMORANDUM FOR:  (hiief, Support Staff, np¥c .

ATTENTION t (hief, Logistics Branch,
SUBJECT : Receipt of Equipmemt Uns.ier— 25X1A
1.  The subject contract witi‘x:; is for the

design, fabrication, and delivery of T4 sy Fiber-Ontie Stereoviewers Model
552A. Although the first instyiment was scheduled to be delivered on 17
August 1964, delivery was delayed until September 1965 hecause of the pre-
vious unaccentability of the instrupent. ! -

2. During June 1967, the last 552A Viewer wes inspected at the Con-
tractor's facilities and, after correction ef minor deficiencies, shippent
to NPIC was begun. The Viewver arrived at NPIC shortly thoreafter and was

installed in the spaces of the Imsgery Analysis Staff. At that time, a
tiorough test and evaluation was begun by the technical monitor.

3. The last Viewer (SSZA-IOA) can now 'bg"coksidered
bal coneurrence of this accoptance has been obtained from

. aceeptable. Ver- - -
the Technical Advisor to the Director of Image Analysis. H tionally, 25X14

25X1A was made aware of the 90-day warranty associated with the instru-

.

slopment, NPIC
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